



Element	1 ST Draft Publication	Additional Drafts	1 ST Planning Board Workshop	Additional Planning Board Workshop(s)	Final Workshop / Closeout	Status
Services and Facilities	March 28, 2016	May 13, 2016	April 28, 2016	May 25, 2016	June 29, 2016	Initial PB Review Completed & Approved
Economic Development	May 25, 2016	August 31, 2016	June 29, 2016	July 27, 2016	August 31, 2016	Initial PB Review Completed & Approved
Housing	March 1, 2017	<i>Pending</i>	October 26, 2016	March 22, 2017 April 26, 2017 May 24, 2017	<i>Pending</i>	Initial PB Review In Progress
Transportation and Circulation	April 7, 2017	<i>Pending</i>	April 26, 2017	May 24, 2017	<i>Pending</i>	Initial PB Review In Progress
Historic and Cultural Resources	<i>May 1, 2017</i>		<i>June 28, 2017</i>		<i>July 26, 2017</i>	Anticipated Schedule
Recreation	<i>May 1, 2017</i>		<i>June 28, 2017</i>		<i>July 26, 2017</i>	Anticipated Schedule
Agriculture	<i>June 1, 2017</i>		<i>July 26, 2017</i>		<i>August 23, 2017</i>	Anticipated Schedule
Drinking Water Supply	<i>June 1, 2017</i>		<i>July 26, 2017</i>		<i>August 23, 2017</i>	Anticipated Schedule
Natural Resources, Open Space & Conservation	<i>July 1, 2017</i>		<i>August 23, 2017</i>		<i>September 27, 2017</i>	Anticipated Schedule
Natural Hazards & Climate Change	<i>July 1, 2017</i>		<i>August 23, 2017</i>		<i>September 27, 2017</i>	Anticipated Schedule
Energy	<i>August 1, 2017</i>		<i>September 27, 2017</i>		<i>October 25, 2017</i>	Anticipated Schedule
Land Use	<i>August 1, 2017</i>		<i>September 27, 2017</i>		<i>October 25, 2017</i>	Anticipated Schedule
<p>This schedule is subject to change and will be updated monthly to track draft document releases, workshop dates and approval progress. The updated schedule will be posted to www.portsmouthri.com/192/Comprehensive-Community-Plan.</p>						
Table Key:		Active Element	Tentative Schedule		Upcoming Meeting Date	

