

UPDATED PLANNING BOARD COMPREHENSIVE PLAN WORKSHOP SCHEDULE - 07/15/2016 – Updated Monthly

Element	1 ST Draft Publication	Additional Drafts	1 st Planning Board Workshop	Additional Planning Board Workshop(s)	Final Workshop / Closeout	Status
Services and Facilities	March 28, 2016	May 13,2016	April 28, 2016	May 25, 2016	June 29, 2016	Initial PB Review Completed & Approved
Economic Development	May 25, 2016		June 29, 2016	July 27, 2016	<i>August 31, 2016</i>	Review in Process
Housing	<i>August 1, 2016</i>		<i>August 31, 2016</i>	<i>September 28, 2016</i>	<i>October 26, 2016</i>	Anticipated Schedule
Transportation and Circulation	<i>September 1, 2016</i>		<i>September 28, 2016</i>		<i>October 26, 2016</i>	Anticipated Schedule
Historic and Cultural Resources	<i>October 1, 2016</i>		<i>October 26, 2016</i>		<i>November 30, 2016</i>	Anticipated Schedule
Recreation	<i>November 1, 2016</i>		<i>November 30, 2016</i>		<i>December 28, 2016</i>	Anticipated Schedule
Agriculture	<i>November 1, 2016</i>		<i>November 30, 2016</i>		<i>December 28, 2016</i>	Anticipated Schedule
Drinking Water Supply	<i>December 1, 2016</i>		<i>December 28, 2016</i>		<i>January 25, 2017</i>	Anticipated Schedule
Natural Resources, Open Space & Conservation	<i>December 1, 2016</i>		<i>December 28, 2016</i>		<i>January 25, 2017</i>	Anticipated Schedule
Natural Hazards & Climate Change	<i>January 1, 2017</i>		<i>January 25, 2017</i>		<i>February 22, 2017</i>	Anticipated Schedule
Energy	<i>January 1, 2017</i>		<i>January 25, 2017</i>		<i>February 22, 2017</i>	Anticipated Schedule
Land Use	<i>February 1, 2017</i>		<i>February 22, 2017</i>	<i>March 22, 2017</i>	<i>April 26, 2017</i>	Anticipated Schedule
This schedule is subject to change and will be updated monthly to track draft document releases, workshop dates and approval progress. The updated schedule will be posted to http://www.portsmouthri.com/192/Comprehensive-Community-Plan .						
TableKey:	Active Element		Tentative Schedule		Upcoming Meeting Date	