



PROPOSED PLANNING BOARD COMPREHENSIVE PLAN WORKSHOP SCHEDULE - 11/02/2017



Element	1 ST Draft Publication	Additional Drafts	1 st Planning Board Workshop	Additional Workshop(s)	Final Workshop / Closeout	Status
Services and Facilities	March 28, 2016	May 13,2016	April 28, 2016	May 25, 2016	June 29, 2016	Initial PB Review Completed & Approved
Economic Development	April 21, 2016	May 25, 2016	June 29, 2016	July 27, 2016	August 31, 2016	Initial PB Review Completed & Approved
Housing	March 1, 2017	June 22, 2017	October 26, 2016	March 22, 2017 April 26, 2017 May 24, 2017 June 28, 2017	<i>Pending</i>	Initial PB Review In Progress
Transportation and Circulation	April 7, 2017	July 19, 2017	April 26, 2017	May 24, 2017 July 26, 2017	<i>Pending</i>	Initial PB Review In Progress
Historic and Cultural Resources	August 17, 2017		August 23, 2017	Sept. 27, 2017	<i>Pending</i>	Initial PB Review In Progress
Agriculture	October 1,2017		November 29, 2017		<i>Pending</i>	Anticipated Schedule
Drinking Water Supply	<i>November 1,2017</i>		November 29, 2017		<i>Pending</i>	Anticipated Schedule
Natural Resources, Open Space & Conservation	<i>December 1,2017</i>		<i>December 27, 2017</i>		<i>Pending</i>	Anticipated Schedule
Recreation	<i>December 1,2017</i>		<i>December 27, 2017</i>		<i>Pending</i>	Anticipated Schedule
Natural Hazards & Climate Change	<i>January 1,2018</i>		<i>January 31, 2018</i>		<i>Pending</i>	Anticipated Schedule
Energy	<i>January 1,2018</i>		<i>January 31, 2018</i>		<i>Pending</i>	Anticipated Schedule
Land Use	<i>February 1, 2018</i>		<i>February 28, 2018</i>		<i>Pending</i>	Anticipated Schedule

This schedule is subject to change and will be updated monthly to track draft document releases, workshop dates and approval progress. The updated schedule will be posted to www.portsmouthri.com/192/Comprehensive-Community-Plan.

Table Key:		<i>Tentative Schedule</i>	Upcoming Meeting Date
------------	--	---------------------------	------------------------------