



PROPOSED PLANNING BOARD COMPREHENSIVE PLAN WORKSHOP SCHEDULE - 1/10/2018



Element	1 ST Draft Publication	Additional Drafts	1 st Planning Board Workshop	Additional Workshop(s)	Status
Services and Facilities	March 28, 2016	May 13,2016	April 28, 2016	May 25, 2016	Initial PB Review Completed
Economic Development	April 21, 2016	May 25, 2016	June 29, 2016	July 27, 2016	Initial PB Review Completed
Housing	March 1, 2017	June 22, 2017	October 26, 2016	March 22, 2017 April 26, 2017 May 24, 2017 June 28, 2017	Initial PB Review Completed
Transportation and Circulation	April 7, 2017	July 19, 2017	April 26, 2017	May 24, 2017 July 26, 2017	Initial PB Review Completed
Historic and Cultural Resources	August 17, 2017		August 23, 2017	Sept. 27, 2017	Initial PB Review Completed
Agriculture	October 1, 2017	December 1,2017	November 29, 2017	January 31, 2018	Initial PB Review In Progress
Drinking Water Supply	November 17, 2017		November 29, 2017	January 31, 2018	Initial PB Review In Progress
Natural Resources, Open Space & Conservation	<i>February 1, 2018</i>		<i>February 28, 2018</i>		Anticipated Schedule
Recreation	<i>March 1, 2018</i>		<i>March 28, 2018</i>		Anticipated Schedule
Natural Hazards & Climate Change	<i>April 1,2018</i>		<i>April 25,2018</i>		Anticipated Schedule
Energy	<i>April 1,2018</i>		<i>April 25,2018</i>		Anticipated Schedule
Land Use	<i>May 1, 2018</i>		<i>May 23, 2018</i>		Anticipated Schedule
<p>This schedule is subject to change and will be updated monthly to track draft document releases, workshop dates and approval progress. The updated schedule will be posted to www.portsmouthri.com/192/Comprehensive-Community-Plan.</p>					
Table Key:			<i>Tentative Schedule</i>		Upcoming Meeting Date